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Cost for this Phase: $ 120,000 

Funding Sources: SL Development Corp 

Project Manager: Chris Steubing / David Worley  

Contractor: Pfeiffer and Sons: Phase 1 (Triple Left-Turn) 

Consultant: Brown and Gay 

Project Description: 
Add capacity to the U.S. 59 @ S.H. 6 intersection. The areas to be improved include the 
north and southbound S.H. 6 approaches to U.S. 59. We plan to straighten out the lane shifts 
that occur as drivers approach U.S. 59 on S.H. 6 from both the north and south. We will also 
look to add capacity to the all of the S.H. 6 turn lanes that access the 59 frontage roads.  
This will be accomplished through a three phase approach.  The first phase will be the 
installation of the triple left turn at the mentioned intersection.  Phase two will be straight 
lanes and adding storage capacity to the turn lanes.  The final phase will be adding a fourth 
lane from Lexington to First Colony/Brooks Street. 

Justification: When the intersection was constructed it was designed with a dog leg at 

both approaches to U.S. 59 from S.H. 6.  The dog legs make drivers concentrate on the lane 

shift rather than on finding the appropriate lane for their destination.  The current 

intersection geometry is also not conducive to allowing maximum capacity in the turn lanes 

as the over flow from the queue backs into the main lanes of S.H. 6.    

 



Updates:  

December 2008-Brown and Gay selected as design firm and contract awarded by City 

Council. Design has begun and survey work is currently being performed in the area of the 

project.  

March 2009-Design plans are 60% complete and have been delivered to TxDOT for their 

review.   
 

May/June 2009- Phase I:  Triple left-turn design is 100% complete.  Waiting on Final Permit 

from TxDOT and projecting to advertise in July and begin Construction in August.  

 Phase II:  Is going to Council on June 16th for approval of services.  CHRIS???? 

July 2009- Phase 1:  Received permit from TxDOT and starting the process of advertising for low 

bid. 

Phase II:  Additional Surveying required from B&G for the land acquisition of two parcels that 

have a total of less then 7000 sq-ft from PCD. 

August 2009- Phase I:  Pfeiffer and Son have been awarded the construction contract for the 

Triple-Left Project.  Performed kick off meeting and stressed that all work is to be performed 

during the late night hours per City Council direction.  

Phase II:  Brown & Gay are working on exhibits to acquire additional R.O.W. 

September 2009- Phase I:  Started construction on the triple-left. Finalized change order to 

perform all work during night hours. 

Phase II:  ROW acquisition has started with PCD.  Will submit design to TxDOT for review later in 

October for permit.   

October 2009 –   Phase I:  Electrical was installed and the construction of the column has 

begun.  DMS sign was tested and approved for installation.  Continue to work on the design for 

the message for the DMS. 

Phase II:  City Engineer is in the process of finalizing the right-of-way. 

November 2009 –  Phase I:  PW has modified the following intersection along SH6:  Town 

Center, Lexington and William Trace.  These modifications are needed to manage the 

installation of the triple left-turns.  The triple left-turn was turned on November 20th with no 

complications.  PW is working on developing a plan to take advantage of the gains that have 

been made from the triple left-turn.  

Phase II:  The design plans have been submitted to TxDOT for permits.  We met with Jim Hunt 

on the right-of-way process.  City Engineer will handle this through TxDOT’s ROW department. 

December 2009 – Phase I:  The construction project is complete and we continue to work with 

the signal timing, this task should be complete by early January. 

 



Phase II:  The land acquisition has been complete and finalizing construction contract and 

manual.  We also received the permit from TxDOT.  On schedule to put out for bid in January. 

January 2010 – Phase II:  Preparing to visit SLDC on February 2nd, requesting $1.4 M for the 

construction.  We anticipate going to bid in late February or early March. 

February 2010 – Phase II:  Finalizing construction plans with CIP group. 

March 2010 – Phase II:  Advertising for construction this month.  Opening bids next month. 

 

 


